Site Name: .Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-9-2015 | DAILY WORK ORDER
Branch: Federal _gi:gzi;"’ Response imergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Contmue developknent of prof !es and disposal of sludge, ilqwds and sollds
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks Totes and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ‘ ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
TaskOrder 062 Dae2102015  Tmet700 | Date:2.10.2015  Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused lgg‘é':PMENT ON- QTy USED  Unused
Ree;_aeeee Manager _? _1 I : Piek —up Truck 2 B '2. T
Foreman 1 - 1 - __ Generator 1 _1
Health and Safety Manager 0 0 Trash Pumps 0 0
Truck Driver/EquipOp 1 | 1 PID i 1
Laborer 3 3 Frac Tank w Liner 1 1
”" 4,000 PS| Pressure 4 4
: AL Moy Washer T T
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Managerm 1 i -__1_ . | Vacuum Truck Air Mover 1 B NS .
Transport and Disposal Coord 1 1 | Carbon Vapor Unit. " 1 o : _1_
Field Cost Accountant 1 1 | Skid Steer 1 -1 o
i ] Vacuum Boxes 21 | 21 :
9,0001b Overhead Lit 1 | 1
Storage Traller 1 1
Myers (Bean) Pump“ 1 - 1 _
- Air Compressor 1 i -._1..._ i

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the healthlsafety and
loperational daily paperwork. He continued discussions on waste categorization and disposal of the remaining site
waste.

The T&D Coordinator worked on prlcmg and transportation questlons forST1andST 6. She continued review of the
field categorization data export and held discussions with the RM and OSC on tote, drums and small ccontainers.

The crew completed removal of sludge from FT 1002. Two loads of Class 9 oily water was transported to and dlsposed
at Lonestar Ecology LLC. Carbona;r moved thelr unlt next to FT1002, FT1004.

losc Wﬁ Date:2/10/151jme; 1345RM %@%{awzmzms Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

We will be starting the removal of sludge from the WWT tanks. Lonestar will be picking up two loads of oily liquids from
N OT 7 and N OT 8. Lightly clean the South secondary containment. Check all valves on material in the North and
South Containment.

Continue tagging of waste groups.
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